

Lagoon Point Waterway Maintenance Construction Update - August 14, 2026



Dredging – Shoreline Bulkhead Restoration and Dock Replacement

Construction on our Waterway Projects is getting ever so close. The remaining permits are in the final queue. Proposals are being reviewed and construction contracts will be voted upon at our next LPCA Board of Directors meeting. The proposals came in within the anticipated budget, so our funding is within the existing Reserve Fund balance. All good news.

The optimal tides and weather for the dredging project occur from September into October. This will pose some challenges to boat traffic and parking at Lot C. We will do our best to minimize the impacts. We are finalizing the contract details with Portable Hydraulic Dredging (PHD) out of Vancouver Washington. The company that performed the 2013 dredge at Lagoon Point. They plan to begin hauling equipment in as soon as this coming weekend to be ready when the final go ahead is issued.

The construction of the Seashore Ave bulkhead replacement project will be scheduled so that it doesn't interfere with the dredging activities. The Lot C dock float replacement will be fabricated off site and will be installed later this fall after all construction and other activities at the boat launch are done for the season.

Waterway Construction Schedule Updates will be emailed out and posted to our website as information is available.